

New York Restaurant Inspe...

1.0 Project Management

- 1.1 Establish Project Members
- 1.2 Identify System Vision
- 1.3 Assign Task to Each Member
- 1.4 Define Meeting Schedules
- 1.5 Create Gantt Chart
- 1.6 Create Software Design Docume...

2.0 Design System

- 2.1 Design Software Layout
- 2.2 Design a UI/UX Prototype

3.0 System Build

- 3.1 Define and maintain the coding ...
- 3.2 Outline functions that will make ...
- 3.3 Develop Backend of Software
- 3.4 Create Graphs to Accommodate...
- 3.5 Create the UI (User Interface)

4.0 System Testing

- 4.1 Run Functionality Tests and Deb...
- 4.2 Perform User Acceptance Tests ...
- 4.3 Test and Input Additional chang...
- 4.4 Export and Deliver Final Build

